SP-120196
(New)

SPECIAL PROVISIONS
FOR
VIBRATION MONITORING TO PROTECT HISTORIC STRUCTURES

Allamakee County
STPN-026-1(21)--2J-03

Effective Date
October 21, 2014

THE STANDARD SPECIFICATIONS, SERIES 2012, ARE AMENDED BY THE FOLLOWING
MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL PROVISIONS AND THEY SHALL PREVAIL
OVER THOSE PUBLISHED IN THE STANDARD SPECIFICATIONS.

120196.01 DESCRIPTION.
A. This specification identifies the Contractor’s responsibilities for protecting the properties listed
below. Develop a work plan which minimizes the potential for possible vibration damage due to
construction and demolition activities near the identified structures. The Contractor will also be
asked to monitor vibrations and crack behavior at the identified structures in order to protect them
from any vibration induced damage.
B. The following properties shall be protected per the requirements in this special provision.
Address
Property Owner
National Register Status
681 N Front Street (root cellar)
Tommy & Verna Fitzpatrick
Eligible
901 N Front Street (residence)
Sharon Haskins
Eligible
All structures are located approximately 250 feet from Highway 26 in Lansing.
120196.02 PRECONSTRUCTION SURVEY.
A. No information is available concerning the condition of the any of these properties.
B. Perform a pre-construction condition survey at both addresses listed above (see table), and
provide a copy of survey report(s) to the Engineer no later than 30 calendar days prior to starting
work. The Contractor shall have a Professional Engineer licensed in the State of Iowa and
experienced in evaluating structural vulnerabilities and vibration monitoring perform the survey.
The Contractor can find the list of prequalified firms at the following URL http://www.prof-techconsultant.dot.state.ia.us/default.asp. The Contractor shall choose from the list of prequalified
firms under work category 359 including the following:
 Exponent, Inc., 185 Hansen Ct., Suite 100 Wood Dale, IL 60191
 Klienfelder East, Inc. 3730 South 149th Street, Suite 107, Omaha, NE 68144
 Wiss, Janney, Elstner Associates, Inc., 330 Pfingsten Road, Northbrook, IL 60062
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Terracon Consultants, Inc., 600 SW 7th Street, Suite M, Des Moines, IA 50309

C. At a minimum the survey shall document all aspects of the structural condition through
observations, actual measurements, plan sketches, photographs, and any other data the preparer
may deem appropriate. The survey report shall be submitted to the Engineer electronically.
D. Perform a pre-construction condition survey that includes photos and plan sketches indicating
existing vulnerabilities, an evaluation of the risk from construction vibration, and recommendation
of maximum safe peak particle velocity (PPV) threshold. Determine the construction methods
required to protect the properties listed above based on the pre-construction survey and the safe
vibration threshold.
E. The Contractor is responsible for arranging with the property owner the rights-of-entry to their
property in order to engage in condition surveys, vibration monitoring, and crack monitoring.
120196.03 MONITORING PLAN.
A. Provide to the Engineer a monitoring plan no later than 30 calendar days prior to commencing
work. The plan will be reviewed by the Engineer and any comments will be returned within 20
calendar days. The Contractor will then have 10 calendar days to revise the work plan and
resubmit a final plan to the Engineer prior to commencing work.
B. The plan shall describe the following:
 Construction methods and equipment chosen to achieve low project vibration levels.
 Alternative construction methods and equipment that will be used if the PPV threshold is
reached or exceeded.
 Detailed description of the vibration and structural integrity monitoring systems and if
necessary catalog cuts of monitoring equipment that will be used; how the monitoring
equipment will be calibrated and re-calibrated if necessary during the life of the project;
description and schematics if necessary of how the independent components will function as
a system.
 Identification of the individual, and their contact information, designated to oversee the
vibration and crack monitoring system(s); and daily recording activities required in this
specification. A brief description of qualifications or resume of the individual is also required.
 How monitoring equipment will be deployed to continuously record vibration events, including
crack monitoring during construction activity. Depending on the monitoring equipment
deployed and method chosen for networking, it is possible there will need to be both electrical
and telecommunications connections available at multiple remote locations. The monitoring
plan will address how utility service will be provided to the monitoring equipment, protection
of the monitoring equipment from potential vandalism and the elements, and monitoring of
the overall system’s day-to-day operation. The plan shall describe in reasonable detail the
method and means used to identify and monitor existing cracks and document new cracks.
For significant cracks or cracks that appear to have a high potential to migrate, it is
recommended that crack monitoring gauges be employed.
 Details for establishing and deploying an alarm system to announce immediate shut down of
all site activities if a vibration event occurs which exceeds the PPV threshold established for
the properties listed above. The alarm system shall include a phone modem which will dial
cell phones of the Engineer and Contractor site personnel in the event of an exceedance.
 Method for coordinating with the Engineer whereby the Contractor’s retained licensed
engineer will conduct a post-alarm survey in the event of a PPV threshold alarm occurrence.
 Establish a protocol for the identification of the activity or construction equipment that caused
the PPV threshold to be exceeded.
 Description of the process which will be used to verify that the monitoring equipment will
function as planned before starting work and the process which will be used to verify (daily)
that the monitoring equipment remains in calibrated working order.
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Detail a protocol including responsible parties to be notified if an exceedance occurs. This
includes, but is not limited to the construction superintendent and the DOT’s lead inspector.
Daily activity log of vibration activity and crack monitors to ensure the identification of the
cause of any vibration event. Depending on equipment deployed, crack monitors could be
monitored remotely or by visual inspection. In either case, a daily inspection log for the
duration of the construction project shall be maintained either in written or electronic form.
Daily testing and logging of entire geophone/seismograph/communications network (start of
day test) If the equipment fails the daily test, correct the deficiency before proceeding with
planned activities for that day or temporarily suspend work until the equipment is repaired or
replaced. All daily logs will be available to the Engineer for review and a summary of daily
logging will be provided in the post-condition survey.

120196.04 PRE-CONSTRUCTION SITE PREPARATION.
At the properties designated in Article 120196.01:
A. Crack Monitoring.
1. In accordance with the project’s monitoring plan (Article 120196.03), mark existing cracks in
such a way that future observations would clearly indicate whether cracks remained
unchanged, opened, closed, or propagated. Monitor and log all cracks and crack monitoring
devices daily and immediately notify the Engineer of any observed change. It is
recommended, but not required, to have and record metrological data for the close proximity
to the project. Cracks that can be documented during the project to respond to changes in
meteorological conditions will not require additional explanation in the final report.
2. Following is a list of companies that supply crack monitoring equipment; however other
equipment of equal reliability and quality will be acceptable.
 Tell-Tale Crack Monitors, RST Instruments Ltd.; 800.665.5599; www.rstinstruments.com
 Crack Monitoring Equipment, Geotest Instrument Corp.; 866.430.7645;
www.crackgauge.com
 Avongard Crack Monitor, Avongard Products USA; 800.244.7241; www.avongard.com
B. Vibration Monitoring.
In accordance with the project’s monitoring plan (Article 120196.03), all monitoring equipment
shall be initially installed and maintained during the project in accordance with manufacturer’s
recommendations, calibration standards, and specifications. No site work can begin until all
monitoring equipment is deployed and verified to be operating in accordance with factory
recommendations and specifications.
C. Proof of Installation.
Demonstrate that the installed equipment will continuously and accurately measure vibrations,
electronically log the vibration history (date/time stamp), and provide a communication notice
system that notifies site personnel should the PPV threshold be exceeded. The monitoring
equipment shall remain in-place and in operation throughout the project.
120196.05 VIBRATION LIMITS.
After a thorough conditions evaluation, propose in the pre-construction survey a PPV level for the
monitored structure. The PPV level proposed shall be determined by a qualified expert in the field of
vibration monitoring. If the Engineer agrees that the level proposed will reasonably protect the structure,
that PPV level will be added to the contract documents by mutual benefit for the specific property. In no
case shall the PPV level exceed 0.2 inches/second [ips] as measured at or in very close proximity to the
monitored structure. To ensure the PPV level is not exceeded, an alarmed monitoring system shall be
implemented to signal any vibration event that equals or exceeds a threshold of 80% of the PPV level.
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120196.06 DEMOLITION/CONSTRUCTION.
A. Periodically check to ensure that the monitoring system(s) are continuously operating within
manufacturer’s specifications during the project.
B. Immediately cease work if the alarm at the structure indicates the PPV threshold is reached or
exceeded causing a vibration event. In the event of an exceedance, notify the Engineer
immediately. Conduct a post-alarm survey. The shut down shall remain in effect until the cause
of the exceedance is identified; the potential for another exceedance by replacing faulty
monitoring equipment is addressed; the work process is modified; or a recommended change to
the equipment being used is provided. Work shall not resume until approved by the Engineer.
120196.07 POST-CONSTRUCTION SURVEY.
Perform a post-construction survey and analysis at the designated adjacent structure to determine if any
structural changes are the result of the construction activity. Provide the Engineer with a copy of all post
construction survey reports, daily log summaries for vibration and crack monitors, and analysis
documents comparing pre and post structural condition prior to contract acceptance.
120196.08 METHOD OF MEASUREMENT.
The item Vibration Monitoring will be measured as a lump sum unit of work.
120196.09 BASIS OF PAYMENT.
Vibration Monitoring will be paid for at the contract lump sum price. This price shall be full payment for
pre-construction surveys; furnishing, installing, monitoring, and removing crack monitoring gauges;
preparing and providing a report documenting crack monitoring during this project; furnishing, installing,
monitoring, and removing vibration monitoring equipment; preparing and providing a report documenting
vibration data collected during this project; notification of vibration events; post-construction surveys;
reports; and all labor, equipment and materials necessary to complete the work as described. There will
be no compensation for delays as the result of exceeding the PPV threshold or delays from faulty or
damaged monitoring equipment. There will be no compensation for adjustment of construction activities
or equipment to reduce the vibration levels to less than the maximum PPV, should an exceedance occur.

